


# Pavement Condition Information Systems



Project update

Presented by Barry Cleave

PCMG 2<sup>nd</sup> June 2009




# Our overall approach (work streams)



# Overall approach - phases

## We identified three phases in the project

- **Short term – transition**
  - Ensuring continuity and a smooth transition
- **Medium term – evolutionary improvement**
  - Aiming to improve the reputation and usefulness of the existing systems
  - Encouraging the take up and effective use of existing products
  - Making improvements, amendments and changes where needed
- **Longer term – transformation**
  - Leadership to transform UKPMS, on the basis of the further research and development tasks
  - New acceptance testing, accreditation, QA and audit arrangements
  - Creating widespread support for any changes





# Overall project plan




|                       | 2008    | 2009   | 2010            | 2011    |
|-----------------------|---------|--------|-----------------|---------|
| PCIS support contract | ←—————→ |        |                 |         |
| Transition            | █       |        |                 |         |
| Evolution             |         | █      |                 |         |
| Transformation        |         |        | SCANNER & UKPMS |         |
| SCANNER               |         |        |                 |         |
| Extend QA             |         | ←————→ |                 |         |
| Review TRL            |         | ←————→ |                 |         |
| Specification         |         | ←————→ |                 |         |
| New QA                |         |        | ←-----→         |         |
| UKPMS                 |         |        |                 |         |
| Func Review           | ←————→  |        |                 |         |
| Specification         |         |        | ←————→          |         |
| Develop QA            |         |        | ←————→          |         |
| New QA                |         |        |                 | ←-----→ |
| Visual surveys        |         |        |                 |         |
| Inspector QA          | ←————→  |        |                 |         |
| DCD QA                |         | ←————→ |                 |         |
| Technology Promotion  |         |        |                 |         |
| Seminars              |         |        | ←————→          | ←————→  |
| Workshops             |         | ←————→ | ←————→          |         |
| Training              |         |        | ←-----→         |         |



## Cumulative expenditure/invoicing



# Review Action list



# Thank you Project update

Presented by Barry Cleave  
Pavement Condition Management Group  
2<sup>nd</sup> June 2009  
Tel: 01344 770164  
Email: [bcleave@trl.co.uk](mailto:bcleave@trl.co.uk)

